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Abstract

The Sustainable Priorities for Alaska Rural Communities (SPARC) project originated with energy 
audits of community buildings in Anvik and Hughes. In 2015, several agencies, led by the Alaska 
Native Tribal Health Consortium (ANTHC), joined to implement the recommendations from the 
energy audits and realize energy savings for the building occupants and owners. The Denali 
Commission funded energy efficiency retrofits in Hughes. This report documents the SPARC 
project phases in Hughes, and includes descriptions of the seven buildings that participated in 
the project, the recommendations in their respective audits, the retrofit construction, and the 
resulting energy savings.
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Motivation
The Sustainable Priorities for Alaska Rural Communities (SPARC) project aimed to advance 
community energy efficiency in Anvik and Hughes. The goal of the project was to implement 
energy efficiency improvements in those two communities. In addition, SPARC worked with a 
concurrent project to install district biomass heating systems in both locations. Ultimately, the 
outcome of the project would be lower energy use in the buildings and a resulting cost savings.

This is one of two final reports for the SPARC project. It summarizes the background, procedure, 
and results of the energy efficiency improvements in Hughes, Alaska. Readers will find 
information on the project, including the project partners and timeline, energy audit summaries, 
documentation of retrofit construction, and data on energy savings.  

Project partners
The Alaska Native Tribal Health Consortium (ANTHC) initiated the Sustainable Priorities for 
Rural Alaska Communities (SPARC) project. Their Rural Energy Initiative department managed 
the project: collecting the energy audits, planning the retrofit construction, soliciting funding, and 
overseeing the retrofits and reporting. ANTHC regularly engages in energy efficiency projects to 
meet its mission of providing the highest quality health services for Alaska Native people. For 
this project, they brought together multiple partners in Alaska to complete the retrofits outlined 
in the energy audits, making buildings in the two rural Alaska communities of Anvik and Hughes 
more comfortable and reducing energy costs.

The funding for the retrofit projects came from the Denali Commission. The Commission provides 
critical utilities, infrastructure, and economic support throughout Alaska, encouraging energy 
efficiency and local energy solutions if possible in their projects. In the SPARC project, they 
funded the energy efficiency retrofits for the buildings, as well as covering operational project 
costs.

The Tanana Chiefs Conference (TCC) and Rural Alaska Community Action Program, Inc. (RurAL 
CAP) managed and completed the majority of the construction in both communities. TCC is a 
nonprofit organization, advancing tribal self-determination and regional unity among the tribes 
in Interior Alaska. Anvik and Hughes both lie within TCC’s region. RurAL CAP is a nonprofit 
organization that works to improve the quality of life for low-income Alaskans. Many of their 
programs recognize the importance of safe, comfortable, and energy efficient buildings. They 
provided the weatherization crew for the SPARC project to address retrofits comprehensively 
during the summers of 2016 and 2017.

Alongside the SPARC project, the State of Alaska Renewable Energy Fund provided the funding 
for upgrades to biomass boiler facilities. The Renewable Energy Fund has a goal of bringing 
technically and economically-viable renewable energy projects online to decrease the reliance 
of Alaska communities on fossil fuels and encourage local energy solutions. The Renewable 
Energy Fund allowed the communities of Anvik and Hughes to switch to the local, renewable 
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resource of biomass and decrease the amount of fuel oil they need to purchase each year during 
the same time period as the SPARC project.

Finally, the Cold Climate Housing Research Center (CCHRC) analyzed energy savings and 
authored the final project report. CCHRC promotes the development of healthy, durable, and 
sustainable shelter for Alaskans and other circumpolar people. CCHRC regularly participates in 
energy efficiency projects throughout the state.

Project timeline
The SPARC project addressed energy projects within the communities of Anvik and Hughes, both 
of which have leadership that recognized the importance of lowering energy use and improving 
buildings. After obtaining energy audits, the communities worked with ANTHC’s Rural Energy 
Initiative department to form a plan to fund and complete the retrofits suggested by energy 
audits of various community buildings. SPARC officially began in July 2015 with funding from 
the Denali Commission to perform retrofits and monitor energy costs to identify the resulting 
savings. The project is nearing completion with the publication of this report, which contains a 
summary of each component of the project: the energy audits, retrofit construction, and energy 
savings.

Table 1: The SPARC project to improve the condition and energy efficiency of buildings in 
Hughes spanned several years.

Date Milestone
June 2013 Energy audits of: 

City office and post office
Community center
Health clinic
Johnny Oldman School
Tribal office building
Village store
Washeteria & water treatment plant

July 2015 SPARC project start
2015 Installation of district biomass heating system through separate 

Alaska Renewable Energy Fund project
2016-2017 Retrofit construction
Fall 2018 Energy bill analysis
January 2019 SPARC project report
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Project tasks
The Hughes component of the SPARC project originated with the publication of seven 
energy audits of community buildings in 2013. The energy audits, summarized in this report, 
catalogued the current condition and baseline energy usage of the buildings. They also listed 
recommendations for retrofits to increase the energy efficiency of each building.

Hughes, partnering with the City of Anvik and ANTHC, obtained funding to act on the energy audit 
recommendations in 2015. ANTHC worked with TCC and RurAL CAP to manage and complete 
the various components of the construction.

At the conclusion of 2018, researchers worked with building owners to collect post-retrofit 
energy usage of each building from utilities and building owners. Project staff compared this 
data to the baseline conditions of each building to determine the energy savings that resulted 
from the SPARC project.

Figure 1: Hughes is located on the south bank of the Koyukuk River in Interior Alaska.
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Building descriptions
Seven buildings in Hughes participated in the SPARC project. Many of them serve central roles in 
the community. For example, the city office and post office are frequented daily by the community, 
laundry services are available at the washeteria, the Johnny Oldman School provides education 
for local students, public well-being is supported by the health clinic, and the community center 
hosts weekly assemblies. In spite of this high usage, only the school and health clinic are in good 
condition. The building audits revealed safety issues and high energy use in several buildings. The 
community center raised the most concern with its deteriorating logs and damaged windows. 
The descriptions below, ordered alphabetically, provide details on the status of the buildings 
during the building audit phase of SPARC and also showcase why the buildings are important to 
the community.

City office and post office
The building housing the city office and post office was built in 1976 and remains in average 
condition, considering its age. The 2,304 square-foot, two-story log structure consists of a post 
office on the first floor and offices for city staff on the second floor. The building experiences 
high daily traffic, due to families coming to check their mail. This contributes to a large amount 
of infiltration from doors constantly opening and closing, despite the inclusion of an arctic entry. 
A single oil-fired boiler supplies heat to the building and a 60-gallon indirect hot water heater 
provides domestic hot water (DHW). There is no ventilation or cooling. 

Figure 2: The city office and post office experiences high daily traffic, resulting in a 
large amount of heat loss through open doors. 
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Community center
The community center in Hughes was constructed in 1984 and is a 1,374 square-foot, octagonal 
log building with a dome roof. Community members throughout the year use this building on 
average of one evening per week. In the winter, the building’s heater and wood stove are turned 
on 24 hours prior to events in order to reach reasonable comfort levels. Otherwise it is not 
heated. An oil burning heater and wood stove provide heat to the building, but there is no DHW, 
cooling, or ventilation. The building is in need of renovation as the logs are deteriorating along 
with the dome windows.  Although the community center is minimally used, it is very important 
to the village.

Health clinic
The 1,559 square-foot, single-story health clinic in Hughes was built in 2009. The structure 
contains a main office, exam room, dental room, itinerant quarters which include a kitchenette, 
a small lab, a morgue that is used for storage, and a behavioral health room. The building looks 
to be in excellent condition; however, there are several problems with the building systems 
resulting in high maintenance and energy costs. An oil-fired boiler supplies heat to the building 
and ventilation is regulated by a single HRV. There is no cooling. A 41-gallon indirect hot water 
heater distributes hot water to the sinks and showers. 

Figure 3: The community center is used once 
a week, year-round, despite being in poor 
condition. Photo courtesy of Energy Audits 
of Alaska.

Figure 4: The health clinic in Hughes is 
relatively new, built in 2009, but has high 
energy and maintenance costs. 
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Johnny Oldman School (Yukon Koyukuk School District)
The Johnny Oldman School was originally constructed in 1979 with additional classrooms built 
in 1982. The 6,200 square-foot, single-story building contains two classrooms and a gymnasium/
multi-use room. Two oil-fired boilers distribute heat throughout the building, each fashioned with 
a series of three circulation pumps. A large exhaust fan in the gymnasium ventilates the school, 
and a fan coil unit provides make-up air. Within the boiler room, a 60-gallon hot water heater 
produces domestic hot water for sinks and showers. Despite its age, the Johnny Oldman School 
remains in very good condition as it is well-maintained and run very efficiently.

Tribal office building
Built in 1993, the Tribal office in Hughes is a 1,582 square-foot, two-story building. A boiler room, 
lobby, and offices occupy the first floor while the second floor is made up of a kitchen, itinerant 
bedroom, and office. Four times a week, the kitchen is used to prepare and deliver hot meals to 
approximately 15 village members. An oil-fired hydronic boiler provides heat to the building and 
a heat exchanger provides domestic hot water, but there is no cooling. The building is in average 
condition considering its age.

Figure 5: The Johnny Oldman School is well 
maintained and efficiently run despite its age. 
Photo courtesy of Energy Audits of Alaska.

Figure 6: The tribal office building is in average condition considering its age 
of 25 years. Photo courtesy of Energy Audits of Alaska.
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Village store
This small building was built in 1984 with an area of 576 square feet. At the time of the SPARC 
retrofits in 2017, it was serving as a temporary post office instead of a store. This simple building 
has two doors and no windows. It does not contain plumbing, cooling, ventilation, or domestic 
hot water, and the building envelope has little insulation value. A Toyostove and backup electric 
heater provide heat. 

Washeteria & water treatment plant
Constructed in 1987, the washeteria is a 1,878 square-foot, single-story building. A small area is 
designated as the washeteria while the water treatment plant takes up the remaining space. The 
building was last renovated in 2009 and remains in average condition, considering its age. Four 
coin-operated washing machines and three coin-operated dryers are accessible for communal 
use. Two oil-fired boilers supply heat and two oil-fired 100-gallon hot water heaters provide 
domestic hot water, however only one hot water heater remains functional. The building has 
high electric and oil consumption.

Figure 7: The one-room village store, currently serving as a post office, lacks 
plumbing, ventilation, and windows. Photo courtesy of Energy Audits of Alaska.

Figure 8: The washeteria and water 
treatment plant remains in average 
condition after a 2009 renovation. Photo 
courtesy of Energy Audits of Alaska.
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Energy efficiency recommendations
Energy audits document a building at a moment in time, describing everything from its size and 
construction details to the mechanical systems to typical occupancy. Audits also document the 
amount of fuel and electricity the building requires for space conditioning and power. Finally, 
audits address how to improve the energy efficiency and safety of buildings. Each audit contains 
a list of recommended retrofits to a building accompanied by an estimate of their installation 
costs and resulting annual energy savings. The recommendations are typically ranked according 
to their simple payback, or the amount of time that it takes to earn back the installation price 
through energy savings. Low simple payback periods, indicating retrofits that are quickly cost-
effective, appear at the top of the list of recommendations.

A summary of the audits performed on the buildings in Hughes in 2013 is shown in Table 2. 
More complete descriptions of the audit contents can be found following the table. Most audit 
recommendations include both energy efficiency measures (EEMs) and energy conservation 
measures (ECMs). EEMs are generally building and equipment upgrades that could be 
accomplished through a retrofit project. ECMs address methods to avoid costs by preventing 
excess consumption and are often suggestions for building occupants to follow to reduce 
energy use. The energy savings and estimated implementation costs listed in the table come 
directly from these audits, so do not always reflect 2019 prices accurately. Many buildings had 
similar recommendations, including lighting upgrades, installation of more efficient appliances, 
and installation and use of setback thermostats. 
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Table 2: The SPARC audits of Hughes community buildings recommended a variety of 
strategies to reduce energy use.

Building Audit date Baseline energy 
use

Audit recom-
mendations by 
category

Estimated 
annual fuel 
savings

Cost of 
implement-
ing recom-
mendations

Simple 
payback 

City office & 
post office

June 2013 Fuel oil #1: 258 
MBTU
Electricity: 40 
MBTU
Total: 298 MBTU
Dollars: $25,988

Appliances
Building envelope
Heating system
Lighting
Operations & 
Maintenance 
(O&M)

$7,155
96 MBTU

$6,132 0.9 years

Community 
center

June 2013 Fuel oil #1: 28 
MBTU
Electricity: 6 MBTU
Total: 34 MBTU
Dollars: $3,125

Building envelope
Heating system
Lighting
O&M 

$1,520
9 MBTU

$24,143 15.9 
years

Health clinic June 2013 Fuel oil #1: 343 
MBTU
Electricity: 59 
MBTU
Total: 403 MBTU
Dollars: $35,657

Appliances
Building envelope
Heating system
Lighting
O&M 

$21,789
353 MBTU

$19,163 0.9 years

Johnny Old-
man School

June 2013 Fuel oil #1: 515 
MBTU
Electricity: 73 
MBTU
Total: 588 MBTU
Dollars: $50,234

Appliances
Building envelope
Heating system
Lighting
O&M 

$8,158
151 MBTU

$10,970 1.3 years

Tribal office 
building

June 2013 Fuel oil #1: 133 
MBTU
Electricity: 26 
MBTU
Total: 159 MBTU
Dollars: $14,483

Appliances
Building envelope
Heating system
Lighting
O&M

$6,893
71 MBTU

$51,238 7.4 years

Village store June 2013 Fuel oil #1: 146 
MBTU
Electricity: 10 
MBTU
Total: 156 MBTU
Dollars: $12,149

Building envelope
Lighting
Space condition-
ing O&M 

$5,730
48 MBTU

$12,083 2.1 years

Washeteria June 2013 Fuel oil #1: 587 
MBTU
Electricity: 183 
MBTU
Total: 770 MBTU
Dollars: $78,103

Appliances
Building envelope
Heating system
Lighting
O&M

$9,995
131 MBTU

$17,490 1.7 years
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City office and post office

Audited: June 2013
Audit by: Energy Audits of Alaska

The energy audit of the city and post office building ranks re-programming existing programmable 
thermostats in the lobby and second floor and installing programmable thermostats in the post 
office and its basement as the most important measure. Addressing these heating controls is 
expected to be cost-effective with a fast payback period. A programmable thermostat will save 
energy when the spaces are not in use by setting the unoccupied setback temperature in the 
lobby, second floor, and post office to 60°F and the basement to 55°F. This measure would cost 
$402 and save approximately $2,100, paying back in less than three months. The only other EEM 
is to perform a lighting upgrade, replacing the exterior and front attic lighting with more efficient 
LED bulbs to save an approximate $16 per year and pay back in roughly three years.

Table 3: Two energy efficiency measures could result in annual savings of over $2,000 for the 
city office and post office.

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Re-program existing program-
mable thermostats, install (2) 
programmable thermostats

$2,100 $402 0.2

Upgrade exterior and front attic 
lighting with LED bulbs

$16 $50 3.1

2 hours for logistics: sourcing, or-
dering, shipping, receiving, staging

$80

Total $2,116 $532 0.3
 
The auditors also recommended several ECMs, including designating an “energy champion” to 
monitor building energy use and perform a monthly energy checklist walkthrough, maintaining 
weather stripping, turning off plug loads and using plug load management devices, reducing 
temperature and ventilation in un-occupied zones, scheduling lamp replacement, servicing 
HVAC equipment annually, and maintaining a safety inventory.

If all recommended EEMs and ECMs were performed, an estimated total of 96 MBTU in energy, 
or $7,155, will be saved annually. 

Figure 9: Upgrading to LED bulbs in the 
city office attic and exterior would pay 
back in approximately 3 years.
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Community center

Audited: June 2013
Audit by: Energy Audits of Alaska

The community center holds a strong place in hearts of many citizens of Hughes and so it 
will always be maintained despite its old age of 40 years. With its low use and few systems, 
only a few EEMs and ECMs make technical and economic sense. From an energy efficiency 
perspective, building renovations could not be justified and therefore lighting, doors, and windows 
were selected for efficiency upgrades. All three recommended measures have a comparatively 
high installation costs for the amount of annual energy savings they are expected to produce. 
Replacing the windows with triple pane windows, replacing the doors with pre-hung, insulated 
doors, and performing a lighting upgrade and controls upgrade will save an approximate $600 
in annual energy at a total installation cost of $18,793. Together, these three EEMs will be paid 
back in thirty-one years. 

Table 4: Three energy efficiency measures could result in annual savings of roughly $600 for 
the community center. 

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Replace windows with triple-pane, 
low-e windows

$316 $12,148 38.4

Replace doors with pre-hung, 
insulated

$212 $4,241 20

Lighting upgrade and controls 
upgrade

$75 $1,604 21.4

20 hours for logistics: sourcing, or-
dering, shipping, receiving, staging

$800

Total $603 $18,793 31.2

The auditors also recommended several ECMs, including installing a fuel oil flow meter, 
designating an “energy champion” to monitor building energy use and perform a monthly energy 
checklist walkthrough, maintaining doors, windows, and weather stripping, scheduling lamp 
replacement, and servicing HVAC equipment annually.

If all recommended EEMs and ECMs were performed, an estimated total of 9 MBTU in energy, or 
$1,520, will be saved annually. 
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Health clinic

Audited: June 2013
Audit by: Energy Audits of Alaska

At the time of the audit, the clinic’s 
maintenance person stated that 
the building upkeep is very time-
consuming and challenging. Past 
problems have included the waste 
water line freezing up and the 
building’s high energy cost. As a 
result, the energy audit recommended 
five EEMs to decrease energy 
consumption. If all thermostats 
are programmed to an unoccupied 
setback temperature, an estimated 
$2,339 will be saved in annual energy 
costs and will be paid back in a year. 
A full lighting upgrade of replacing 
lamps and exterior wall packs with 
LEDs and adding occupancy sensors 
is the most expensive measure at $4,090. It is estimated that this EEM will save $504 each year 
in annual energy costs with a simple pay back period of eight years.

Table 5: To achieve an annual energy savings of over $18,000, auditors recommend five EEMs 
to be performed in the health clinic. 

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Install setback thermostats in all 
zones

$2,339 $2,200 0.9

Lighting upgrade and controls 
upgrade

$504 $4,090 8.1

Shell and building envelope repairs $4,674 $752 0.2
Replace existing ventilation control 
system with a programmable 
system, set unoccupied setbacks

$4,016 $1,000 0.2

Repair zone valve to HRV heating 
coil

$7,149 $1,000 0.1

50% markup for logistics: 
sourcing, ordering, shipping, 
receiving

$4,521

Total $18,682 $13,563 0.7 years

Figure 10: The energy audit recommended a number 
of retrofits for the health clinic, including programming 
a setback temperature on the thermostats, a lighting 
upgrade, and building envelope repairs.
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The auditor noted that the utilidor is poorly constructed and it has “joints large enough that 
daylight could be seen from the inside.” To combat this problem, the auditor recommended 
shell and building envelope repairs. If the utilidor is sealed and insulated and the bathroom’s 
electric space heater is removed, the building’s energy costs will decrease by $4,674. At a cost of 
$1,000, the installation of a programmable ventilation control system with unoccupied setbacks 
is expected to save roughly $4,000 in energy each year. Lastly, repairing the HRV zone valve is 
estimated to produce the highest energy savings at $7,149 each year. 

The auditor also recommended several ECMs, including installing a fuel oil flow meter, 
designating an “energy champion” to monitor building energy use and perform a monthly energy 
checklist walkthrough, maintaining doors, windows, and weather stripping, turning off plug loads 
and using plug load management devices, reducing temperature and ventilation in un-occupied 
zones, scheduling lamp replacement, servicing HVAC equipment annually, and maintaining a 
safety inventory.

If all recommendations were performed, annual energy costs could decrease by $21,789.

Johnny Oldman School

Audited: June 2013
Audit by: Energy Audits of Alaska

The Johnny Oldman School is well maintained and efficiently run, but the energy audit recommends 
two energy efficiency measures to achieve over $2,000 in annual energy savings. Replacing 
eight existing manual thermostats with programmable thermostats and setting the nighttime 
and unoccupied temperature to 64°F will decrease the amount of energy used for heating each 
day. This will effectively create a total of $1,745 in estimated annual energy savings and will be 
paid back in under a year. Upgrading the building’s lighting to LEDs is predicted to save $689 in 
annual energy consumption at an installation cost of $1,980. This energy efficiency measure has 
a simple payback period of just less than three years. 

Table 6: To achieve an annual energy savings of over $2,000, auditors recommend three 
EEMs to be performed in the Johnny Oldman School.

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Replace the 8 existing manual thermo-
stats with programmable thermostats, 
set unoccupied temperature to 640F

$1,745 $1,600 0.9

Replace 2 HPS-150w wall packs and 
entry lights with LEDs 

$689 $1,980 2.9

50% for logistics: sourcing, ordering, 
shipping, receiving, staging, etc.

$1,790

Total $2,434 $5,370 2.2
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The auditors also recommended several ECMs, including installing a fuel oil flow meter, 
designating an “energy champion” to monitor building energy use and perform a monthly energy 
checklist walkthrough, maintaining doors, windows, and weather stripping, turning off plug loads 
and using plug load management devices, reducing temperature and ventilation in unoccupied 
zones, scheduling lamp replacement, servicing HVAC equipment annually, and maintaining a 
safety inventory.

If all recommended EEMs and ECMs were performed, an estimated total of 151 MBTU in energy, 
or $8,158, will be saved annually. 

Tribal office building

Audited: June 2013
Audit by: Energy Audits of Alaska

The tribal office is in average condition but required an adjusted baseline energy calculation during 
the energy audit because existing conditions were unrepresentative of a sustainable baseline 
energy consumption. The auditor first corrected the unsafe and unacceptable conditions and 
then calculated the consumption and savings for the “adjusted baseline” conditions. The EEM 
with highest priority is programming the thermostats to an unoccupied setback temperature of 
64°F within the kitchen, second floor office, and the second floor itinerant quarters. This measure 
is expected to save approximately $400 and is easy to implement. The next measure in priority 
was to perform a lighting and controls upgrade. At an installation cost of roughly $4,000, this 
EEM is estimated to achieve $661 in energy savings each year. Upgrading the building envelope 
and insulation is expected to reach an annual energy savings of $1,623. Installing insulation with 
higher R-values in the walls and ceiling will create a higher resistance to heat flow exiting the 
building, thus decreasing fuel consumption. Lastly, by replacing the desktop PCs with laptops at 
an installation cost of about $600, will result in an annual energy savings of $547.

Table 7: Five energy efficiency measures could yield annual savings of roughly $3,000.

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Retrofit setback thermostats in all 
appropriate zones

$393 $3 0

Lighting upgrade and controls 
upgrade

$661 $2,949 4.5

Envelope and insulation upgrades; 
add R-10 to walls, add R-33 to 
ceiling

$1,623 $38,885 24

Desktop PC replaced with Laptops 
at EOL

$547 $601 1.1

80 hours for logistics: sourcing, or-
dering, shipping, receiving, staging

$3,200

Total $3,224 $45,638 14.2 years
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The auditors also recommended several ECMs, including installing a fuel oil flow meter, 
designating an “energy champion” to monitor building energy use and perform a monthly energy 
checklist walkthrough, maintaining doors, windows, and weather stripping, turning off plug loads 
and using plug load management devices, reducing temperature and ventilation in un-occupied 
zones, scheduling lamp replacement, servicing HVAC equipment annually, and maintaining a 
safety inventory.

If all recommended EEMs and ECMs were performed, an estimated total of 71 MBTU in energy, 
or $6,893, will be saved annually. 

Village store

Audited: June 2013
Audit by: Energy Audits of Alaska

Because there are no comparative buildings to the single purpose village store, there is little to 
be recommended regarding energy efficiency improvements that do not involve the building’s 
envelope. Despite its poor insulation value, renovations are not cost effective from an energy 
perspective. The auditors still recommend three energy efficiency measures to reduce annual 
energy costs. At the top of the priority list, with virtually no cost, is programming the setback 
thermostat on the Toyostove to 60°F to achieve an estimated annual energy savings of $1,598. 
By performing a lighting upgrade of replacing the exterior lighting with more efficient LED bulbs, 
an energy savings of $60 per year is expected. Lastly, construction of an arctic entry on the front 
of the building is recommended to reduce air infiltration and save $2,427 in annual energy costs. 
This measure will cost $4,600 with a simple pay back period of roughly two years. 

Table 8: The village store could achieve an annual savings of $4,085 if three energy efficiency 
measures are implemented. 

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Program the setback thermostat 
on Toyostove Laser 73

$1,598 $5 0

Exterior Lighting: replace compact 
fluorescent light and incandescent 
bulbs with LEDs

$60 $50 0.8

Construct an arctic entry on front 
of building

$2,427 $4,600 1.9

50% markup for logistics: sourc-
ing, ordering, shipping, receiving, 
staging

$2,328

Total $4,085 $6,983 1.7 years
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The auditors also recommended three ECMs, including installing a cumulative fuel oil flow meter, 
designating an “energy champion” to monitor building energy use and perform a monthly energy 
checklist walkthrough, and maintaining weather stripping. 

If all recommended EEMs and ECMs were performed, an estimated total of 48 MBTU in energy, 
or $5,730, will be saved annually. 

Washeteria & water treatment plant

Audited: June 2013
Audit by: Energy Audits of Alaska

The washeteria underwent upgrades as recently as 2009 and remains in average condition. 
The oil and electric consumption for this building are reported to be very high, and the auditors 
recommend a few EEMs to reduce the energy costs. Many community members rely on the 
washeteria for laundry services, so implementing three energy efficiency measures in this 
building will be quickly noticed. Of these recommended EEMs, highest priority goes to replacing 
the manual thermostats with programmable thermostats and setting the unoccupied setback 
temperature to 64°F in the washeteria and 55°F in the water treatment plant. Programmable 
thermostats will save $251 in energy when spaces within the building are not in use. Second in 
priority is replacing the existing non-functional occupancy sensors and replacing the entry light 
with an LED light fixture. This measure will generate an estimated $724 in annual energy savings 
toward lighting with a payback period of less than a year.  Lastly, replacing the streetlights and 
pole fixtures with LED fixtures will result in over $2,000 in annual energy savings. Replacements 
for the streetlights are on hand in storage and just need to be installed, while installing four new 
LED pole fixtures will cost upwards of $7,000. 

Table 9. The washeteria could achieve an annual savings of more than $3,000 if three energy 
efficiency measures are implemented.

Recommendation Estimated annual energy 
and maintenance savings

Estimated installation 
cost

Simple payback 
period (years)

Install programmable thermostats 
and set unoccupied temperature 
to 64°F in washeteria and 55°F in 
WTP

$251 $400 1.6

Replace existing non-functional 
occupancy sensors

$724 $601 0.8

Replace streetlights and pole 
fixtures with LED fixtures

$2,274 $7,492

40% markup for logistics: sourc-
ing, ordering, shipping, receiving, 
staging

$3,397

Total $3,349 $11,890 3.6 years
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The auditors also recommended several ECMs, including designating an “energy champion” to 
monitor building energy use and perform a monthly energy checklist walkthrough, maintaining 
doors, windows, and weather stripping, turning off plug loads and using plug load management 
devices, reducing temperature and ventilation in un-occupied zones, scheduling lamp 
replacement, servicing HVAC equipment annually, and maintaining a safety inventory.

If all recommended EEMs and ECMs were performed, an estimated total of 131 MBTU in energy, 
or $9,995, will be saved annually. 

Figure 11: Installing and using programmable thermostats 
in the washeteria would pay back in less than 2 years.
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Construction documentation
In September 2016, RurAL CAP completed a scope assessment, reviewing the energy audits 
and noting changes to the buildings that had occurred post-audit. This allowed them to slightly 
modify the scope of work from the original audits to reflect the current conditions of the 
buildings. RurAL CAP’s weatherization crew began retrofit work that same fall, and another crew 
came back to finish the majority of the work in Spring 2017. The weatherization crew was able 
to retrofit all of the audited buildings in Hughes with the exception of the village store, a small 
one-room building. The majority of the retrofits involved installing programmable thermostats, 
upgrading lighting to LED bulbs, and a blower door-guided air-sealing effort. However, as noted 
in the tables for each building, the crew also completed many retrofit tasks specific to certain 
buildings.

With separate funding from the state of Alaska, Hughes received a biomass district heating 
system. TCC, contracting Jim Chowaniec, commissioned the system in late 2015. It is currently 
providing heat to three buildings, the city and post office building, the school, and the washeteria 
& water treatment plant building.

In this section, the tables underneath each building list the completed scope of work. The 
completed tasks are divided into those included in the audit recommendations, and those that 
were added to the scope of work during the retrofit effort. 

City office and post office
RurAL CAP completed all of the audit recommendations for the city office and post office build-
ing in 2016 and 2017. In addition, the weatherization crew installed smoke alarms and carbon 
monoxide detectors in Spring 2017.
Table 10: RurAL CAP completed all audit recommendations for the city office building.

Completed audit recommendations Date 
completed

Contractor Notes

Re-program existing programmable 
thermostats, install (2) programmable 
thermostats

Fall 2016 RurAL CAP

Upgrade exterior and front attic lighting 
with LED bulbs

Fall 2016 and 
Spring 2017

RurAL CAP In 2016, RurAL CAP installed LED 
10-Watt wall packs. In 2017, they 
installed LED 10-Watt A-lamps.

Weather-stripping installation Spring 2017 RurAL CAP The crew completed a blower door-
guided air-sealing that included:
• installing door sweeps.

Annual HVAC equipment service Spring 2017 RurAL CAP The crew installed a bath fan as part 
of ventilation servicing.

Additional work

Air-seal and insulate the attic Spring 2017 RurAL CAP

Install smoke alarms and carbon 
monoxide detectors

Spring 2017 RurAL CAP
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Community center
In 2016 and 2017,  the weatherization crew was able to address many of the audit 
recommendations for the community center in Hughes, including changing lighting to LEDs, 
installing pre-hung insulated doors, and air sealing the building. 

Figure 12: The community 
center’s retrofit included two 
new doors.

Table 11: The community center received a lighting upgrade, new doors, and air-sealing dur-
ing a retrofit.

Completed audit 
recommendations

Date completed Contractor Notes

Replace doors with pre-hung, insu-
lated versions

Spring 2017 RurAL CAP

Lighting upgrade and controls 
upgrade

Fall 2016 and 
Spring 2017

RurAL CAP

Weather stripping installation & 
maintenance

Spring 2017 RurAL CAP The crew completed air sealing 
following a blower door test.
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Health clinic
The health clinic in Hughes received programmable thermostats and new lighting during two 
visits from RurAL CAP. The crew also completed air-sealing on the building envelope, and was 
able to further assess and troubleshoot the HVAC equipment.

Table 12: Retrofit work on the health clinic included a lighting upgrade and programmable 
thermostats.	

Completed audit recommendations Date completed Contractor Notes
Retrofit setback thermostats in all zones Fall 2016 & 

Spring 2017
RurAL CAP

Lighting upgrade and controls upgrade Fall 2016 & 
Spring 2017

RurAL CAP

Weather stripping installation Spring 2017 RurAL CAP The crew completed a blower door-
guided air-sealing that included:
• Adding door sweeps and weather-
stripping. 

Annual HVAC equipment service Spring 2017 RurAL CAP The crew assessed the heating sys-
tem and made recommendations 
for its improvement.

Figure 13: Many buildings, including the 
clinic, received programmable thermostats 
through the SPARC project.
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Johnny Oldman School
The Yukon-Koyukuk School District (YKSD) completed nearly all audit recommendations on the 
Johnny Oldman School during the summer of 2016. 

Table 13: YKSD peformed a comprehensive retrofit on Johnny Oldman School in 2016.

Completed audit 
recommendations

Date 
completed

Contractor Notes

Replace the 8 existing 
manual thermostats with 
programmable thermostats, 
set unoccupied temperature 
to 640F

Summer 2016 Yukon-Koyukuk 
School District

Replaced 5 thermostats in the main building.

Replace 2 HPS-150w wall 
packs and entry lights with 
LEDs 

Summer 2016 YKSD Included installation of occupancy sensors 
throughout the building. 

Weather stripping 
installation

Summer 2016 YKSD The crew completed air-sealing that included:
•  Caulking around the windows, 
•  Weather stripping around doors, 
•  Adjusting door sills and catch plates to 
allow for a tighter fit, 
•  Replacing the exterior door and jamb in the 
North gym,
•  Replacing the jamb on the sprinkler room 
door, and
•  Replacing the boiler room door and jamb.

Annual HVAC equipment 
service

Summer 2016 YKSD The crew insulated the 2-inch heating supply 
line.
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Tribal office building
RurAL CAP completed work on the tribal office building in 2016 and 2017. The crew addressed 
two of the main audit recommendations, to upgrade the lighting and to install programmable 
thermostats in the building. They also performed air-sealing on the building envelope and 
installed a new bath fan. Finally, to improve building safety, the crew also installed smoke alarms 
and carbon monoxide detectors in Spring 2017.

Table 14: The tribal office building received upgrades in 2016 and 2017.

Completed audit 
recommendations

Date 
completed

Contractor Notes

Retrofit setback thermostats in all 
appropriate zones

Fall 2016 RurAL CAP

Lighting and controls upgrade Fall 2016 & 
Spring 2017

RurAL CAP The crew also intalled occupancy sensors.

Weather stripping installation Spring 2016 RurAL CAP The crew completed a blower door-guided 
air-sealing that included:
•  Adding door sweeps.

Additional work

Air-seal and insulate the attic Spring 2016 RurAL CAP

Install new bath fan Spring 2016 RurAL CAP

Install smoke alarm and carbon 
monoxide detector

Spring 2017 RurAL CAP

Village store
The weatherization crew did not retrofit the village store, a one-room building that houses goods 
for purchase. At the time of the retrofits, the store was serving as a temporary post office, and 
its future use and occupancy were not known.
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Washeteria & water treatment plant
In spring 2017, RurAL CAP’s weatherization crew addressed all of the audit recommendations 
for the washeteria. This included upgrading lighting, replacing occupancy sensors, and installing 
programmable thermostats.
  
Table 15: RurAL CAP addressed all audit recommendations for the washeteria in Spring 2017.

Completed audit 
recommendations

Date completed Contractor Notes

Install programmable thermostats 
and set unoccupied temperature 
to 64°F in washeteria and 55°F in 
WTP

Spring 2017 RurAL CAP RurAL CAP contracted the YKSD 
electrician to complete the retrofit.

Replace existing non-funcitonal 
occupancy sensors  and upgrading 
lighting to LED bulbs

Spring 2017 RurAL CAP

Replace streetlights and pole 
fixtures with LED fixtures

Unknown Unknown This task had already been completed 
when the RurAL CAP crew arrived in 
2017.

Weather-stripping installation Spring 2017 RurAL CAP The crew completed a blower door-
guided air-sealing that included:
•  Adding a door sweeps,  and
•  Replacing window hardware.

Annual HVAC equipment service Spring 2017 RurAL CAP The crew installed a bath fan.

Figure 14: Retrofits to the washeteria and water treatment plant included LED lighting and a 
bath fan.
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Biomass integration project
With separate funds from the state of Alaska,  Hughes received a district biomass heating system. 
The system provides heat to the city and post office building, the school, and the washeteria and 
water treatment plant building. TCC, contracting Jim Chowaniec, installed the district heating 
loop in 2015. Since it was commissioned, it has used between 30 and 50 cords of wood per 
year of local wood harvest and driftwood. The Tribe purchases the cordwood from community 
members, and employs one part-time operator to run the system (Devany Plentovich, personal 
communication, January 17, 2019).

Additional work
In addition to the energy efficiency work completed on the community buildings with energy 
audits, leftover SPARC funds were used to improve other buildings in Hughes. In the summer 
of 2018, the Alaska Native Renewable Industries completed a residential LED lighting retrofit of 
39 homes in Hughes. Each home received a lighting audit, new bulb installation, and old bulb 
disposal. 

Further, the SPARC project included a lighting upgrade for the street lights to LED bulbs. The 
auditor included this with the washeteria audit, as noted in the table in that section. However, we 
include it here as well to note that it was not specific to any one building.

Figure 15: Two cordwood boilers (above left) are helping to lower energy costs in Hughes by 
using local wood harvest (above right) to provide heat to several buildings in the community.
Photos courtesy of Devany Plentovich.
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Energy savings 
The purpose of an energy retrofit is to decrease a building’s energy use while improving the 
safety and comfort. An important check on whether or not the audit and retrofit process worked 
as intended is see whether the energy use dropped as predicted. This section reports on the 
pre- and post-retrofit energy usage obtained for many of the buildings in the SPARC project in 
the units in which it is typically purchased: electric usage is reported in kilowatt-hours (kWh) and 
fuel usage is reported in gallons of fuel.

The baseline energy usage, or pre-retrofit energy use, comes from the energy audits, which 
typically contain an estimate of the building’s energy use either from fuel records that the auditor 
was able to access, or from the energy model of the building. The report authors gathered the 
post energy use with help from building occupants. Unfortunately, authors were unable to obtain 
energy use information for the health clinic, tribal office building, or the washeteria and water 
treatment plant building. Of the remaining buildings, the city office and post office building 
saw electrical energy use decrease after the energy efficiency retrofit. The community center’s 
electrical energy use remained steady. The Johnny Oldman School experienced an increase in 
energy needs; however, this corresponded with an increase in the use and occupancy of the 
building. These are only initial reports. For more a more accurate understanding of the energy 
saving effects of the EEMs installed in Hughes, a longer reporting period is recommended. It’s 
also important to note that Hughes was separately completing significant leveling projects at 
the City Office and the Tribal office during some of the performance period that could contribute 
to additional electrical consumption.

City office and post office
The city office and post office building used an average of 7,650 kWh per year before the retrofits, 
and an estimated 5,500 kWh per year ending after the retrofit. This amounts to a pre-retrofit to 
post-retrofit savings of 2,150 kWh each year, nearly a one third decrease.

The post-retrofit electrical data included bills from January through October 2018. In order to 
arrive on the yearly figure shown in Figure 16 below, staff assumed the November and December 
2018 usage as identical to January 2018 usage. The reason for this assumption, rather than 
using an average use from all months, is that electrical needs tend to be higher in winter when 
Alaska experiences less sunlight and colder temperatures.

Figure 16: The 
office building’s 
electrical energy 
use decreased 
after a retrofit 
that included a 
lighting upgrade.
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Community center
Similar to the city office and post office, authors received only ten months of post-retrofit electrical 
data for the community center. The yearly total was estimated in the same fashion as for the 
city and post office, by assuming  that November and December 2018 usage was identical to 
January 2018 usage. With this assumption, the pre-retrofit electric usage of approximately 700 
kWh per year was nearly identical to the 711 kWh usage after the retrofit.

Johnny Oldman School
The effects of the retrofit at the Johnny Oldman School are hard to quantify, as the school building 
use increased during 2016 and 2017, the same time period as the building retfofit. The school 
started offering more after-school clubs to the students and, more importantly, started serving 
breakfast and lunch to students, using 4 freezers and 3 refrigerators to store 3-4 weeks of food at 
a time.  Prior to this change, the kitchen only required the use of one refrigerator and one freezer. 
Furthermore, the extra food preparation requires additional use of other kitchen appliances, all 
of which are electric. Finally, the student population has roughly doubled in the past 5 years to 
nearly 20 students (Patty White, off site principal, personal communication, January 22, 2019).  
 
With this change in building use, the energy and fuel usage for Johnny Oldman School increased, 
despite the energy efficiency retrofit. The annual electric usage ending in September 2014 and 
2015 was on average 25,000 kWh. The annual usage for the twelve months ending in September 
2017 and 2018 was on average 29,500 kWh, an increase of approximately 4,500 kWh from pre-
retrofit period (18%).
 
The fuel usage in the school has also increased from the pre-retrofit period to that after the retrofit.  
The data provided included readings of fuel levels several times a year and some deliveries. 
Other deliveries were estimated when fuel levels increased from one reading to the next. Since 
there was often a reading at the end of the school year, the annual usage was estimated from 
the end of May of one year to the next. For example, 2014 data shows the data from June 2013 
through May 30, 2014 (or the closest May reading to either date).

Figure 17: The 
c o m m u n i t y 
center’s electrical 
energy remained 
steady after a 
lighting upgrade.
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The average pre-retrofit (2014-2016) fuel usage for the Johhny Oldman School was 5,500 gal-
lons of fuel used per year. On average, the post-retrofit fuel usage is 6,990 gallons of fuel each 
year. This amounts to an increase of 1,485 gallons, or nearly a quarter higher post-retrofit than 
pre-retrofit.  The increased fuel usage is likely due to an increase in the number of hours the 
school building is used.

Figure 18: The 
energy use of the 
school increased 
after the building’s 
occupancy and 
hours of operation 
increased, in spite 
of energy efficiency 
retrofit work in 
2016.
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Conclusion
The SPARC project goal was to improve community buildings in rural Alaska and create energy 
savings for residents. SPARC was a comprehensive retrofit project, achieving energy efficiency 
improvements alongside the commissioning of biomass heating systems in the two Alaska 
communities of Anvik and Hughes. Beginning with energy audits of community buildings, SPARC 
project leaders and staff identified and secured funding from the Denali Commission and the 
State of Alaska to complete the audit recommendations. Construction crews, led by the Tanana 
Chiefs Conference and RurAL CAP, implemented the majority of the audit recommendations and 
installed a district biomass heating system in both communities in 2016-2017. The final year 
of the project, 2018, was dedicated to documenting the project procedure and verifying energy 
savings resulting from the retrofits.

In Hughes, seven buildings received energy audits prior to 2015. These buildings, all central 
to community needs and events, serve the majority of the village’s population. The SPARC 
construction crew implemented energy efficiency retrofits in six of these buildings, as well as 
connecting three of the buildings to a district biomass heating system operated by the Tribe. 
Authors were able to verify a reduction in energy use in only one building; however, a second 
building’s energy use remained steady. The Johnny Oldman School saw an increase in energy 
use, but this corresponds to an increase in the occupancy and hours of operation of the building, 
along with staff offering additional services.

Alaska’s cold climate too often results in high energy costs and uncomfortable buildings. Energy 
audits are a useful tool for pointing the way toward energy savings; however, the energy audit 
recommendations must be implemented for energy use to decrease. The SPARC project, in 
addition to improving buildings and reducing energy costs in Anvik and Hughes, has also provided 
a template for how such a community energy project can occur, and, for some participating 
buildings, a verification of the energy savings predictions from energy audits. It also serves as an 
important example of how community leadership and motivation, as well as agency cooperation, 
can result in better buildings, lower costs, and more resilent communities.


